

# Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

## Objective:

Use Jira to turn functional requirements into Agile backlog items, simulate a sprint, and analyse progress.

Name: Vishal H

SRN: PES1UG24AM322

Sec: AIML 5F

Spaces

SE\_lab2

SummaryBacklogBoardDevelopmentTimelineDocsForms

Search backlogFilter

0 of 0 work items visible | Estimate: 0 of 0

Backlog (8 work items)



2900

Create sprint

Create a whiteboard to plan your work Try

|                                                |                              |   |  |
|------------------------------------------------|------------------------------|---|--|
| SCRUM-3 Task 3                                 | In Progress                  | - |  |
| SCRUM-8 Reserve Parking Bay                    | Parking Reservatio... To Do  | 5 |  |
| SCRUM-9 Validate License Plate and Reservation | Parking Reservatio... To Do  | 5 |  |
| SCRUM-10 Record Vehicle Entry                  | Parking Reservatio... To Do  | 3 |  |
| SCRUM-11 Record Vehicle Exit                   | Parking Billing & Exit To Do | 3 |  |
| SCRUM-12 Calculate Progressive Parking Charge  | Parking Billing & Exit To Do | 5 |  |
| SCRUM-13 Detect Parking Overstay               | Overstay Monitoring To Do    | 5 |  |
| SCRUM-14 View Overstay Alert                   | Overstay Monitoring To Do    | 3 |  |

+ Create



Spaces

SE\_lab2

...

Summary

Backlog

Board

Development

Timeline

Docs

Forms

+

Search board

VH

Filter

Group

Complete sprint

...

To Do0

+ Create

In Progress0

+ Create

Done4

+

Record Vehicle Exit

Parent

Parking Billing & Exit

SCRUM-113

Calculate Progressive Parking Charge

Parent

Parking Billing & Exit

SCRUM-125

Detect Parking Overstay

Parent

Overstay Monitoring

SCRUM-135

View Overstay Alert

Parent

Overstay Monitoring

+ Create

Activate Windows

Go to Settings to activate Windows.

Spaces

SE\_lab2

...

Summary

Backlog

Board

Development

Timeline

Docs

Forms

+

Search board

VH

Filter

Group

Complete sprint

To Do0

+ Create

In Progress0

+ Create

Done4

+ Create

Record Vehicle Exit

Parent

Parking Billing & Exit

SCRUM-113

Calculate Progressive Parking Charge

Parent

Parking Billing & Exit

SCRUM-125

Detect Parking Overstay

Parent

Overstay Monitoring

SCRUM-135

View Overstay Alert

Parent

Overstay Monitoring

SCRUM-143

Sprint insights

you'll find them.

Learn more

Sprint progress

100% done

Done100%

In progress0%

Not started0%

Sprint burndown

16 points done, 0 points to go

100%  
80%  
60%  
40%  
20%  
0%

Sep 7 Sep 7 Sep 7 Sep 7 Sep 7 Sep 7

Remaining work Guideline

Epic progress

This sprint is working towards 2 epics

SCRUM-7 Overstay Monitoring100% done

SCRUM-6 Parking Billing & Exit100% done

Give feedback

For you

Recent

Starred

Apps

Roadmaps

Plans

Spaces

Recent

SE\_lab2

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

+ Create

See plans

Spaces

SE\_lab2

Summary

Backlog

Board

Development

Timeline

Docs

Forms

Search timeline

vv

Epic

Status category

Work

just

September

October

November

December

Sprints

SCRUM Sprint 1, ...

SCRUM-5 Parking Reservation & Entry

SCRUM-6 Parking Billing & Exit

SCRUM-7 Overstay Monitoring


Create Epic


Today

Weeks

Months

Quarters





## REFLECTION QUESTIONS

### 1. Did your estimations reflect the actual effort?

Yes, the estimations mostly reflected the effort required. Simpler tasks such as recording vehicle entry and exit were given fewer story points, while validation, billing and overstay detection were given more points because they involve more logic.

### 2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance of each feature. Core functions such as reservation, license plate validation, entry, exit, billing and overstay detection were given High priority, while viewing the overstay alert was given Medium priority.

### 3. How did your simulated sprint align with your plan?

The sprint simulation followed the planned workflow. Sprint 1 focused on parking reservation and vehicle entry, while Sprint 2 focused on vehicle exit, billing and overstay monitoring. The stories were moved from To Do to In Progress and finally to Done.

#### **4. What insights did the burndown chart give about your team's capacity?**

The burndown chart showed that the remaining work reduced as the stories were completed. It helped us understand whether the planned work could be completed within the sprint and showed the overall progress of the team.